SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:12PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 097 Const Calendar Day: 293 Date: 28-Jun-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 29-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on CCO 36 -S 1
on the top of the footing box , & work on the temporary tower . Crews started at 7:00 AM.

[]

Pedro , carlos , Jose, & Rick had to work on the top of the footing box . Crews had to work on CCO
#36-S 1. They started at 7:20 AM.

Pedro , & Rich had to place the 0.05 meter deep ring around the funors , caulk , & grout them .
Crews had to prepare their tools . They started to set in place , center the rings , & caulk them at 7:30
AM.. Crews were done at 10:00 AM.

After that , crews had to mix & place the grout inside the rings . They started at 10:20 AM. Crews
were done at 5:00 PM.

Carlos , & Jose had to work on funors & the surrounding areas . Crews had to clean the top of the
concrete around the funors , & clean the exposed areas on the funors . They started at 7:20 AM. They
were done at 2:30 PM.

After that , crews had to clean the area , work with the other crews to speed the grout operation to
the end of the shift .

All crews had to wrap up , clean the tools & equipment . Crews were done at 5:10 PM. They left at
5:20 PM. 105 rings were placed & grouted around the funors , & 45 rings around the dowels .

Carlos M. had to work on the tower legs . He had to seal the openings between the high tension rods
& lower plates . He started at 3:30 PM. He was done at 4:30 PM.

For CCO 36 - S 1 for Carlos M. 8 regular hours & 1 hour over time . For all other employees 8
regular hours , & 2 hours over time .

Obra , James , Matt , Casey , & Pablo had to work on the bottom of the temporary tower . Crews had
to prepare for the welders to work on the West side legs . They had to place the splice plates on the East
side legs . Ran the power lines & help the welders to set up . Crews started at 7:20 AM. They were done at
9:30 AM.

Jordan & Salvador had to work on the temporary tower on the West side legs . Crews had to weld
0.09 X 0.12 X 1.1 meter long plates around the base of the West legs of the tower .
Jordan had to set up his tools & equipment on the South West leg . He started to weld at 8:15 AM.
He was done at 1:45 PM.
After that , he had to work on the South East leg . Jordan had to reroute the power line , mobilize his
tools & equipment . He started to weld at 2:00 PM. He was done at 2:50 PM.
Salvador started on the North West leg at 10:30 AM. He was done at 2:50 PM. Both welders left at
3:00 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 097  Date: 28-Jun-2010 Monday
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 D
Ironworker JNM JORDAN HAZELAAR 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 2.00 0.00 0.00 2.00 D
Ironworker JNM OBRA PAULK 2.00 0.00 0.00 2.00 D
Ironworker JNM MATTHEW HOLT 2.00 0.00 0.00 2.00 D
Ironworker JNM JAMES CANTANDO 2.00 0.00 0.00 2.00 D
Ironworker APP CASEY LUX 2.00 0.00 0.00 2.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JOSE ROMO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
000008 GENERATOR, 20-24KW DSL No
800 200 000  0.00 ]
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